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General
Queue Q48 is a Constellation Generation Group, LLC request to interconnect a 1640
MW (Net Capacity) Nuclear generating facility consisting of a single 1640 steam turbine

generator. Project Q48 is located at 1650 Calvert Cliffs Parkway, Lusby, Calvert County,
Maryland. Q48’s proposed commercial date is 4Q 2015.

Direct Connection

The Q48 generation project can be interconnected as shown on the one line diagram

below.
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Interconnection Customer Scope of Work

Queue Q48 Interconnection Customer (IC) has assumed full responsibility for design and
construction of all facilities associated with the Q48 generating station and other
associated facilities on the IC side of the POI (Point of Interconnection). See Figure 1.

Baltimore Gas and Electric Company (BG&E) Scope of Direct Connection work

At Interconnection Customer expense BG&E will design, construct and own all Direct
Connection Attachment Facilities on BG&E’s side of the POIl. The estimated cost and
construction time is as follows:

$ 9,500,000

$ 500,000

$ 49,000,000

$ 59,000,000

Network Upgrade number n0751. Construct two 1.0 mile 500 kV,
3500 MVA (normal rating) lines, on individual towers, to connect
the existing Calvert Cliffs 500 kV station to the new Calvert Cliffs
500kV station.

Network Upgrade number n0752. At Calvert Cliffs (Existing)
Substation — upgrade two line positions previously used for 500 kV
circuits 5052 and 5072 to now be used for two lines to the Calvert
Cliffs (New) 500 kV station. Includes metering, relaying,
communications, and other necessary facilities changes.

Network Upgrade number n0753 Construct one 500 kV, sixteen
breaker, breaker and a half substation referred to as Calvert Cliffs
(New) on FIGURE 1.

Total estimated Direct Connection Attachment Facilities cost

The Direct Connection Attachment Facilities are estimated to take 36 to 48 months to

construct.
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Network Impacts

The #Q48 project was studied as an injection of 1640 MW (capacity) into the Calvert
Cliffs 500 kV station. Project #Q48 was evaluated for compliance with reliability
criteria for summer peak conditions in 2011. Potential network impacts were as follows:

Stability Analysis

Stability analysis was performed at 2011 summer light load conditions. The maximum
generation output is considered. The range of contingencies evaluated was limited to that
necessary to assess expected compliance with MAAC criteria. (Also see Attachment #3)

Maintenance Faulted Circuit
Outage la 3a 4a 7a 3b
{A‘" fac_| lites Stable Stable Stable Stable Stable
in service
Q1 Unstable

Stable (1435MW) Stable Stable N/A
R1 Unstable Unstable

(1435Mw) | VA (1509Mmw) | Stadle N/A
p2 Unstable Unstable

Stable (1398mw) | VA (1473MW) N/A
P3 Unstable*

Stable Stable (1620MW) N/A N/A
Q2 Stable Stable Stable Stable N/A
Q3 Stable Stable Stable Stable N/A

To prevent the transient instability and voltage violations found with the criteria
contingencies in the base case and all maintenance outage conditions, there are three
optional solutions as follows:

Option I: Limit the output of the project under different maintenance outages. The
numbers in the table show the limit of the project output to maintain the stability.
However, it could change for different system operating conditions. “Operating Guides”
shall be required to address these reliability concerns. “Operating Guides” for Q48
generator will be developed during the Q48 Facilities Study if this option is chosen.

Option II: The addition of two new transmission lines to allow for full output during
maintenance outages:

1. Calvert Cliffs - Chalk Point 500kV * . Network Upgrade number n0756.
2. Waugh Chapel - Brighton 500kV * . Network Upgrade number n0757.
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* Note: These transmission lines will be in parallel with the existing transmission lines between
these same points. For the Q48 Impact Study the impedance used for the new line was the same as
the existing parallel line, and a mutual coupling factor of 50% was assumed for the positive
sequence and zero sequence power flow data.

Option I11: The addition of one 500 kV transmission line from Calvert Cliffs to Chalk
Point (Network Upgrade number n0758), and reducing the primary protective relay
fault clearing time for relevant contingencies to 3.25 cycles or below (Network Upgrade
number n0758 for Protective Relay and Control Upgrades necessary to reduce
clearing times) may be a viable solution to allow for full output during maintenance
outages of existing Calvert Cliffs 500 kV lines. This option will need to be investigated
further during the Q48 Facilities Study.

Note: While the stability analysis has been performed at expected extreme system
conditions, there is a potential that evaluation at a different level of generator MW and/or
MVAR output at different system load levels and operating conditions would disclose
unforeseen stability problems. The regional reliability analysis routinely performed to test
all system changes will include one such evaluation. Any problems uncovered in that or
other operating or planning studies will need to be resolved.

Moreover, when the proposed generating station is designed and plant specific dynamics
data for the plant and its controls are available, and if it is different than the data provided
for this study, a transient stability analysis at a variety of expected operating conditions
using the more accurate data shall be performed to verify impact on the dynamic
performance of the system. As more accurate or unit specific dynamics data for the
proposed facility, as well as Plant layout become available, it must be forwarded to PJM.
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Option | — No new 500 kV Lines

Generator Deliverability
(Single or N-1 contingencies for the Capacity portion of the interconnection)

No Problems were identified

Multiple Facility Contingency
(Double Circuit Tower Line, Stuck breaker and bus fault contingencies)

1. Network Upgrade number n0754. The Waugh. Chapel 500/230kV transformer
(ID #1) loads from 82.7% to 108.85% of its emergency rating (1630MVA) for a
Waugh Chapel 500 kV line fault followed by a stuck breaker at Waugh Chapel.
(CONTINGENCY WCHPL_L). Queue Q48 contributes approximately 474.2MW
to cause the thermal violation.

Relocate Line 5053 to a bay with new breaker G and H. See the one line diagram
below. The cost is $7,400,000. Estimated time to construct is 24 months.
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Short Circuit Analysis

See Attachment #1 for the Short Circuit Analysis results

Pepco Zone

BG

Short circuit analysis indicates a total of thirty six PEPCO 230 kV breakers are
overdutied as a result of Q48 generation addition. 13 breakers are overdutied at
Oak Grove 230 kV substation and will require replacement by 63 kA breakers
(Network Upgrade numbers n0759 to n0771), and 23 breakers at Chalk Point
230 KV substation are overdutied and will require replacement by 80 kA breakers
(Network Upgrade numbers n0772 to n0794). Four of the 230 kV breakers at
Chalk Point are owned by Mirant.

Pepco’s preliminary cost estimate to replace each of the 13 breakers at Oak Grove
(Network Upgrade numbers n0759 to n0771) to 63 ka breakers is
approximately $1.5 million, and the cost to replace each of the 23 breakers at
Chalk Point (Network Upgrade numbers n0772 to n0794) to 80 ka breakers is
$2.0 million for a total cost of $65,500,000.

With Pepco's present capabilities, Pepco estimates the number of breakers that
can be changed out in one year is approximately eight. (Work in Spring and Fall
only), therefore the replacement of 36 breakers will take approximately 4-5 years.

&E Zone

Six BG&E 500 kV breakers at Calvert Cliff (Existing) station (Network Upgrade
numbers n0795 to n0800) were determined to be overdutied as a result of Q48
generation addition.

Calvert CIiff (Existing) station 500 kV breakers 21, 22, 41, 43, 61 and 62 can be
upgraded by adding a TRV Capacitor kit at an estimated cost of $1,795,200.
(Network Upgrade numbers n0795 to n0800).

The Calvert Cliffs circuit breakers can be upgraded concurrently during an 18
month timeframe.

Contribution to Previously lIdentified Overloads

(This project contributes to the following contingency overloads, i.e. “Network Impacts”,
identified for earlier generation or transmission interconnection projects in the PJIM

Queue)

No problems were identified

Total Network Upgrade Cost Estimate for Option | is $74,695,200.
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Option Il — Add two new 500 KV lines

1. (Network Upgrade number n0756). REQUIRED TO SATISFY STABILITY
SOLUTION OPTION #2 TO OPERATE AT 100% FOR THE OUTAGE OF
ONE OF THE EXISTING CALVERT CLIFFS 500 kV LINES.

Add a second Calvert Cliffs to Chalk Point 500 kV circuit.

BG&E Section - 10 miles.

$35,600,000 Estimated cost of new line.
$ 7,400,000 Estimated cost to add 2 new 500 kV breaker at
Calvert Cliffs.

Estimated time to construct 60 months.

Pepco Section — 10 miles.

$38,000,000 Estimated cost of new line.
Assumes building a new DCTL (Double Circuit Tower
Line) for existing and new circuits.

$10,000,000 Estimated cost to add 2 new 500 kV breaker at
Chalk Point.

Estimated time to construct 60 monthes.

2. (Network Upgrade number n0757). REQUIRED TO SATISFY STABILITY
SOLUTION OPTION #2 TO OPERATE AT 100% FOR THE OUTAGE OF
ONE OF THE EXISTING CALVERT CLIFFS 500 kV LINES.

Add a second Waugh Chapel to Brighton 500 kV circuit.

BG&E Section — 17 miles.

$66,000,000 Estimated cost of new line.
$ 7,400,000 Estimated cost to add 2 new 500 kV breakers at
Waugh Chapel.

Estimated time to construct 72 monthes.

Pepco Section - 10 miles.

$52,800,000 Estimated cost of new line.
Assumes building a new DCTL (Double Circuit Tower
Line) for existing and new circuits, and also reconstructing
two 230kV DCTLs to allow room for the 500kV circuits

$10,000,000 Estimated cost to add 2 new 500 kV breakers at Brighton.

Estimated time to construct 66 months.
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Generator Deliverability
(Single or N-1 contingencies for the Capacity portion of the interconnection)

No Problems were identified

Multiple Facility Contingency
(Double Circuit Tower Line, Stuck breaker and bus fault contingencies)

No Problems were identified

Short Circuit Analysis
OPTION Il NETWORK UPGRADE REQUIREMENT IS THE SAME 42
BREAKER UPGRADES AS OPTION I PLUS UPGRADE OF TWO ADDITIONAL
CALVERT CLIFFS 500 KV BREAKERS #23 AND #63 (Network Upgrade
numbers n0795 to n800, and n0801 and n0802).

Estimated cost $67,893,600. Estimated time to construct is the same 4-5 years for
PEPCO breaker replacements and 18 months for BG&E breaker replacements.

Contribution to Previously Identified Overloads

(This project contributes to the following contingency overloads, i.e. “Network Impacts”,
identified for earlier generation or transmission interconnection projects in the PIJIM
Queue)

No problems were identified

Total Network Upgrade Cost Estimate for Option 11 is $297,486,600.
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Option 111 — Add One 500 kV Line and
Reduce Clearing Times to 3.25 Cycles or Less

(If Option #3 is a viable solution. Solution viability
will be determined during the Q48 Facilities Study)

1. (Network Upgrade number n0756). REQUIRED TO SATISFY OPTION IlI
TO OPERATE AT 100% FOR THE OUTAGE OF ONE OF THE EXISTING
CALVERT CLIFFS 500 kV LINES.

Add a second Calvert Cliffs to Chalk Point 500 kV circuit.

BG&E Section - 10 miles.

$35,600,000 Estimated cost of new line.
$ 7,400,000 Estimated cost to add 2 new 500 kV breaker at
Calvert Cliffs.

Estimated time to construct 60 monthes.

Pepco Section — 10 miles.

$38,000,000 Estimated cost of new line.
Assumes building a new DCTL (Double Circuit Tower
Line) for existing and new circuits.

$10,000,000 Estimated cost to add 2 new 500 kV breaker at
Chalk Point.

Estimated time to construct 60 months.

2. (Network Upgrade number n0758). REQUIRED TO SATISFY OPTION Il
TO OPERATE AT 100% FOR THE OUTAGE OF ONE OF THE EXISTING
CALVERT CLIFFS 500 kV LINES.

Relay protection system and control upgrades necessary to provide 3.25 cycle
or less clearing times for relevant contingencies.

The estimated cost is $400,000 and the time to construct is 24 months.

Generator Deliverability
(Single or N-1 contingencies for the Capacity portion of the interconnection)

No Problems were identified

Multiple Facility Contingency
(Double Circuit Tower Line, Stuck breaker and bus fault contingencies)
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3. (Network Upgrade number n0754). The Waugh Chapel 500/230kV transformer
(ID #1) loads from 81.4% to 103.71% of its emergency rating (1630MVA) for a
Waugh Chapel 500 kV line fault followed by a stuck breaker at Waugh Chapel
station (CONTINGENCY WCHPL_L). This is a smaller overload than the
108.85% overload for Option | without any new 500 kV lines, but it remains
an overload violation. Queue Q48 contributes approximately 411.6MW to cause
the thermal violation.

THE NETWORK UPGRADE REQUIREMENT IS THE SAME AS OPTION I.

Estimated cost $7,400,000. Estimated time to construct 24 months.

Short Circuit Analysis
See Attachment #1 for details.

THE NETWORK UPGRADE REQUIREMENT IS THE SAME 42 BREAKER
UPGRADES AS OPTION | PLUS UPGRRADE OF TWO ADDITIONAL
CALVERT CLIFFS 500 KV BREAKERS #23 AND #63 (Network Upgrade
numbers n0801 and n0802).

Estimated cost $67,893,600. Estimated time to construct is the same 4-5 years for
PEPCO breaker replacements and 18 months for BG&E breaker replacements.

Contribution to Previously Identified Overloads

(This project contributes to the following contingency overloads, i.e. “Network Impacts”,
identified for earlier generation or transmission interconnection projects in the PJIM
Queue)

No problems were identified

Total Network Upgrade Cost Estimate for Option 111 is $106,693,000.
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ATTACHMENT #1

(Q48 Short Circuit Analysis and Breaker Upgrade Requirement Details)
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Stability Solution Option #1
(No new 500 kV lines added)
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Network

Calculated Short Circuit Current

Upgrade Station Voltage T.O. Breaker |nt Rating (A] Rating | Calculation Before Q48 After Q48 Upgrade Upgrade Type
Number Basis Method 3-Phase | Ph-Gnd | 3-Phase | Ph-Gnd Cost

n0759 Oak Grove 230kV PEPCO 2B 45243.5 Symm |IEEE C37.010( 45216 38504 45629 38751 |$1,500,000 Replace with 63kA breaker
n0760 Oak Grove 230kV PEPCO 4A 45243.5 Symm |IEEE C37.010| 45216 38504 45629 38751 |$1,500,000 Replace with 63kA breaker
n0761 Oak Grove 230kV PEPCO 6A 45243.5 Symm | I[EEE C37.010| 45216 38504 45629 38751 |$1,500,000 Replace with 63kA breaker
no762 Oak Grove 230kV PEPCO 6C 45243.5 Symm |IEEE C37.010( 45216 38504 45629 38751 |$1,500,000 Replace with 63kA breaker
n0763 Oak Grove 230kV PEPCO 7A 45243.5 Symm | IEEE C37.010( 45216 38504 45629 38751 |$1,500,000 Replace with 63kA breaker
n0764 Oak Grove 230kV PEPCO 7C 45243.5 Symm |[IEEE C37.010| 45216 38504 45629 38751 |$1,500,000 Replace with 63kA breaker
n0765 Oak Grove 230kV PEPCO 9A 45243.5 Symm | IEEE C37.010| 45216 38504 45629 38751 |$1,500,000 Replace with 63kA breaker
n0766 Oak Grove 230kV PEPCO 9B 45243.5 Symm [IEEE C37.010| 45216 38504 45629 38751 |$1,500,000 Replace with 63kA breaker
n0767 Oak Grove 230kV PEPCO 9C 45243.5 Symm | I[EEE C37.010( 45216 38504 45629 38751 |$1,500,000 Replace with 63kA breaker
n0768 Oak Grove 230kV PEPCO 10A 45243.5 Symm [IEEE C37.010| 45216 38504 45629 38751 |$1,500,000 Replace with 63kA breaker
n0769 Oak Grove 230kV PEPCO 10C 45243.5 Symm | I[EEE C37.010| 45216 38504 45629 38751 |$1,500,000 Replace with 63kA breaker
n0770 Oak Grove 230kV PEPCO 13A 45243.5 Symm |IEEE C37.010( 45216 38504 45629 38751 |$1,500,000 Replace with 63kA breaker
n0771 Oak Grove 230kV PEPCO 13B 45243.5 Symm | IEEE C37.010| 45216 38504 45629 38751 |$1,500,000 Replace with 63kA breaker
n0772 Chalk Point 230kV PEPCO 1A 63000 Symm | IEEE C37.010( 62438 62210 63452 62970 |$2,000,000 Replace with 80kA breaker
n0773 Chalk Paint 230kV PEPCO 1B 63000 Symm | IEEE C37.010| 62438 62210 63452 62970 |$2,000,000 Replace with 80kA breaker
n0774 Chalk Point 230kV PEPCO 2A 63000 Symm | I[EEE C37.010| 62438 62210 63452 62970 |$2,000,000 Replace with 80kA breaker
n0775 Chalk Point 230kV PEPCO 2B 63000 Symm | I[EEE C37.010| 62438 62210 63452 62970 |$2,000,000 Replace with 80kA breaker
n0776 Chalk Point 230kV PEPCO 2C 63000 Symm | IEEE C37.010( 62438 62210 63452 62970 |$2,000,000 Replace with 80kA breaker
n0777 Chalk Paint 230kV PEPCO 3A 63000 Symm | IEEE C37.010| 62438 62210 63452 62970 |$2,000,000 Replace with 80kA breaker
n0778 Chalk Point 230kV PEPCO 3B 63000 Symm | |IEEE C37.010| 62438 62210 63452 62970 |$2,000,000 Replace with 80kA breaker
n0779 Chalk Point 230kV PEPCO 3C 63000 Symm | I[EEE C37.010| 62438 62210 63452 62970 |$2,000,000 Replace with 80kA breaker
n0780 Chalk Point 230kV PEPCO 4A 63000 Symm | IEEE C37.010| 62438 62210 63452 62970 |$2,000,000 Replace with 80kA breaker
n0781 Chalk Point 230kV PEPCO 4B 63000 Symm | IEEE C37.010| 62438 62210 63452 62970 |$2,000,000 Replace with 80kA breaker
n0782 Chalk Point 230kV PEPCO BA 63000 Symm | IEEE C37.010| 62438 62210 63452 62970 |$2,000,000 Replace with 80kA breaker
n0783 Chalk Point 230kV PEPCO 5B 63000 Symm | I[EEE C37.010| 62438 62210 63452 62970 |$2,000,000 Replace with 80kA breaker
n0784 Chalk Point 230kV PEPCO 6A 63000 Symm | IEEE C37.010| 62438 62210 63452 62970 |$2,000,000 Replace with 80kA breaker
n0785 Chalk Point 230kV PEPCO 6B 63000 Symm | I[EEE C37.010| 62438 62210 63452 62970 |$2,000,000 Replace with 80kA breaker
n0786 Chalk Point 230kV PEPCO 7B 63000 Symm | I[EEE C37.010| 62438 62210 63452 62970 |$2,000,000 Replace with 80kA breaker

© PJM Interconnection 2007. All rights reserved. -14 -



Network

Calculated Short Circuit Current

Upgrade Station Voltage T.O. Breaker |nt Rating (A] Rating | Calculation Before Q48 After Q48 Upgrade Upgrade Type
Number Basis Method 3-Phase | Ph-Gnd | 3-Phase | Ph-Gnd Cost
n0787 Chalk Point 230kV PEPCO 8A 45243.5 Symm | IEEE C37.010| 45216 38504 45629 38751 |$1,500,000 Replace with 63kA breake
n0788 Chalk Point 230kV PEPCO 8B 63000 Symm | IEEE C37.010( 62438 62210 63452 62970 |$2,000,000 Replace with 80kA breake
n0789 Chalk Point 230kV PEPCO TA 63000 Symm | IEEE C37.010| 62438 62210 63452 62970 ([%$2,000,000 Replace with 80kA breake
n0790 Chalk Point 230kV PEPCO 1C 63000 Symm | IEEE C37.010( 62438 62210 63452 62970 |$2,000,000 Replace with 80kA breake
n0791 Chalk Point 230kV Mirant 4C 63000 Symm | IEEE C37.010( 62438 62210 63452 62970 ([%$2,000,000 Replace with 80kA breake
n0792 Chalk Point 230kV Mirant 5C 63000 Symm | IEEE C37.010( 62438 62210 63452 62970 |$2,000,000 Replace with 80kA breake
n0793 Chalk Point 230kV Mirant 6C 63000 Symm | IEEE C37.010 62438 62210 63452 62970 |[%$2,000,000 Replace with 80kA breake
n0794 Chalk Point 230kV Mirant 7C 63000 Symm | IEEE C37.010( 62438 62210 63452 62970 |$2,000,000 Replace with 80kA breake
n0795 Calvert Cliffs 500kV BG&E 21 50699.4 Total | IEEE C37.5 38046 38947 46915 53325 $299,200 Upgrade
n0796 Calwvert Cliffs 500kV BG&E 22 50699.4 Total | IEEE C37.5 38046 38947 46915 53325 $299,200 Upgrade
n0797 Calvert Cliffs 500kV BG&E 41 51999.6 Total | IEEE C37.5 38046 38947 46915 53325 $299,200 Upgrade
n0798 Calvert Cliffs 500kV BG&E 43 51999.6 Total | IEEE C37.5 38046 38947 46915 53325 $299,200 Upgrade
n0799 Calvert Cliffs 500kV BG&E 61 50699.4 Total | IEEE C37.5 38046 38947 46915 53325 $299,200 Upgrade
n0800 Calvert Cliffs 500kV BG&E 62 50699.4 Total | IEEE C37.5 38046 38947 46915 53325 $299,200 Upgrade

Note 1 About 8 qf 36 PEPCO breakers at Oak Grove and Chalk Point can be replaced per year. Total replacement time for 36 breakers

is approximately 4 - 5 years.
Note 2 The 6 BG&E breakers at Calvert Cliffs can be upgraded concurrently in an 18 month timeframe
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Stability Solution Option #2
(Two new 500 kV lines added)
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Network Calculated Short Circuit Current

Upgrade Station Voltage T.O. Breaker |Int Rating (A)| Rating | Calculation Before Q48 After Q48 Upgrade Upgrade Type
Number Basis Method 3-Phase | Ph-Gnd | 3-Phase | Ph-Gnd Cost

n0759 Oak Grove 230kV PEPCO 2B 45243.5 Symm | IEEE C37.010 | 45216 38504 45743 38868 |$1,500,000 [Replace with 63kA breaker
n0760 Oak Grove 230kV PEPCO 4A 45243.5 Symm | IEEE C37.010 | 45216 38504 45743 38868 |[$1,500,000 Replace with 63kA breaker
n0761 Oak Grove 230kV PEPCO 6A 45243.5 Symm | IEEE C37.010 | 45216 38504 45743 38868 |[$1,500,000 [Replace with 63kA breaker
no762 Oak Grove 230kV PEPCO 6C 45243.5 Symm | IEEE C37.010 | 45216 38504 45743 38868 [$1,500,000 [Replace with 63kA breaker
n0763 Oak Grove 230kV PEPCO 7A 45243.5 Symm | IEEE C37.010 | 45216 38504 45743 38868 |[$1,500,000 [Replace with 63kA breaker
n0764 Oak Grove 230kV PEPCO 7C 45243.5 Symm | IEEE C37.010 | 45216 38504 45743 38868 |[$1,500,000 Replace with 63kA breaker
n0765 Oak Grove 230kV PEPCO 9A 45243.5 Symm | IEEE C37.010 | 45216 38504 45743 38868 |[$1,500,000 [Replace with 63kA breaker
n0766 Oak Grove 230kV PEPCO 9B 45243.5 Symm | IEEE C37.010 | 45216 38504 45743 38868 |[$1,500,000 Replace with 63kA breaker
n0767 Oak Grove 230kV PEPCO 9C 45243.5 Symm | IEEE C37.010 | 45216 38504 45743 38868 |$1,500,000 [Replace with 63kA breaker
n0768 Oak Grove 230kV PEPCO 10A 45243.5 Symm | IEEE C37.010 | 45216 38504 45743 38868 ([$1,500,000 [Replace with 63kA breaker
n0769 Oak Grove 230kV PEPCO 10C 45243.5 Symm | IEEE C37.010 | 45216 38504 45743 38868 |[$1,500,000 [Replace with 63kA breaker
n0770 Oak Grove 230kV PEPCO 13A 45243.5 Symm | IEEE C37.010 | 45216 38504 45743 38868 |[$1,500,000 [Replace with 63kA breaker
n0771 Oak Grove 230kV PEPCO 13B 45243.5 Symm | IEEE C37.010 | 45216 38504 45743 38868 |[$1,500,000 Replace with 63kA breaker
n0772 Chalk Point 230kV PEPCO 1A 63000 Symm | IEEE C37.010 | 62438 62210 64191 64425 |[$2,000,000 Replace with 80kA breaker
n0773 Chalk Point 230kV PEPCO 1B 63000 Symm | IEEE C37.010 | 62438 62210 64191 64425 |$2,000,000 [Replace with 80kA breaker
n0774 Chalk Point 230kV PEPCO 2A 63000 Symm | IEEE C37.010 | 62438 62210 64191 64425 |[$2,000,000 Replace with 80kA breaker
n0775 Chalk Point 230kV PEPCO 2B 63000 Symm | IEEE C37.010 62438 62210 64191 64425 |$2,000,000 [Replace with 80kA breaker
n0776 Chalk Point 230kV PEPCO 2C 63000 Symm | IEEE C37.010 | 62438 62210 64191 64425 |[$2,000,000 Replace with 80kA breaker
n0777 Chalk Point 230kV PEPCO 3A 63000 Symm | IEEE C37.010 | 62438 62210 64191 64425 |$2,000,000 |Replace with 80kA breaker
n0778 Chalk Point 230kV PEPCO 3B 63000 Symm | IEEE C37.010 | 62438 62210 64191 64425 |[$2,000,000 Replace with 80kA breaker
n0779 Chalk Point 230kV PEPCO 3C 63000 Symm | IEEE C37.010 | 62438 62210 64191 64425 |$2,000,000 [Replace with 80kA breaker
n0780 Chalk Point 230kV PEPCO 4A 63000 Symm | IEEE C37.010 | 62438 62210 64191 64425 |[$2,000,000 Replace with 80kA breaker
n0781 Chalk Point 230kV PEPCO 4B 63000 Symm | IEEE C37.010 | 62438 62210 64191 64425 |$2,000,000 Replace with 80kA breaker
n0782 Chalk Point 230kV PEPCO 5A 63000 Symm | IEEE C37.010 | 62438 62210 64191 64425 |[$2,000,000 Replace with 80kA breaker
n0783 Chalk Point 230kV PEPCO 5B 63000 Symm | IEEE C37.010 62438 62210 64191 64425 |$2,000,000 [Replace with 80kA breaker
n0784 Chalk Point 230kV PEPCO 6A 63000 Symm | IEEE C37.010 | 62438 62210 64191 64425 |[$2,000,000 Replace with 80kA breaker
n0785 Chalk Point 230kV PEPCO 6B 63000 Symm | IEEE C37.010 | 62438 62210 64191 64425 |$2,000,000 |Replace with 80kA breaker
n0786 Chalk Point 230kV PEPCO 7B 63000 Symm | IEEE C37.010 | 62438 62210 64191 64425 |[$2,000,000 Replace with 80kA breaker
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Network

Calculated Short Circuit Current

Upgrade Station Voltage T.O. Breaker |Int Rating (A)] Rating | Calculation Before Q48 After Q48 Upgrade Upgrade Type
Number Basis Method 3-Phase | Ph-Gnd | 3-Phase | Ph-Gnd Cost
n0787 Chalk Point 230kV | PEPCO 8A 63000 Symm | IEEE C37.010| 62438 62210 64191 64425 |[$2,000,000 Replace with 80KA breakel
n0788 Chalk Point 230kV | PEPCO 8B 63000 Symm | IEEE C37.010 | 62438 62210 64191 64425 |[$2,000,000 Replace with 80kA breakel
n0789 Chalk Point 230kV | PEPCO 7A 63000 Symm | [EEE C37.010| 62438 62210 64191 64425 [$2,000,000 Replace with 80kA breakel
n0790 Chalk Point 230kV | PEPCO 1C 63000 Symm | IEEE C37.010 | 62438 62210 64191 64425 |[$2,000,000 Replace with 80kA breake:
n0791 Chalk Point 230kV Mirant 4C 63000 Symm | IEEE C37.010| 62438 62210 64191 64425 [$2,000,000 Replace with 80kA breakel
n0792 Chalk Point 230kV Mirant 5C 63000 Symm | IEEE C37.010 | 62438 62210 64191 64425 |$2,000,000 Replace with 80kA breakel
n0793 Chalk Point 230kV Mirant 6C 63000 Symm | IEEE C37.010 | 62438 62210 64191 64425 |$2,000,000 Replace with 80kA breakel
n0794 Chalk Point 230kV Mirant 7C 63000 Symm | IEEE C37.010| 62438 62210 64191 64425 |$2,000,000 Replace with 80kA breakel
n0795 Calvert Cliffs 500kV BG&E 21 50699.4 Total | | IEEE C37.5 38046 38947 50154 57162 | $299,200 Upgrade
n0796 Calvert Cliffs 500kV BG&E 22 50699.4 Total | | IEEE C37.5 38046 38947 50154 57162 | $299,200 Upgrade
n0797 Calvert Cliffs 500KV BG&E 41 50699.4 Total | | IEEE C37.5 34437 36045 46176 53454 | $299,200 Upgrade
n0798 Calvert Cliffs 500kV BG&E 43 51999.6 Total | | IEEE C37.5 38046 38947 50154 57162 | $299,200 Upgrade
n0799 Calvert Cliffs 500kV BG&E 61 51999.6 Total | | IEEE C37.5 38046 38947 50154 57162 | $299,200 Upgrade
n0800 Calvert Cliffs 500KV BG&E 62 50699.4 Total | | IEEE C37.5 38046 38947 50154 57162 | $299,200 Upgrade
n0801 Calvert Cliffs 500kV BG&E 23 50699.4 Total | | IEEE C37.5 38046 38947 50154 57162 | $299,200 Upgrade
n0802 Calvert Cliffs 500kV BG&E 63 50699.4 Total | IEEE C37.5 33830 31868 46625 53276 $299,200 Upgrade

Note 1 About 8 o_f 36 PEPCO breakers at Oak Grove and Chalk Point can be replaced per year. Total replacement time for 36 breakers

is approximately 4 - 5 years.
Note 3 8 BG&E breakers at Calvert Cliffs can be upgraded concurrently in an 18 month timeframe.
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Stability Solution Option #3
(One new 500 kV line added)
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Network Calculated Short Circuit Current
Upgrade Station Voltage T.O. Breaker [Int Rating (A)| Rating | Calculation Before Q48 After Q48 Upgrade Upgrade Type
Number Basis Method 3-Phase | Ph-Gnd | 3-Phase | Ph-Gnd Cost
n0759 Oak Grove 230kV PEPCO 2B 45243.5 Symm | IEEE C37.010 | 45216 38504 45731 38861 |[$1,500,000 [Replace with 63kA breaker
n0760 Oak Grove 230kV PEPCO 4A 45243.5 Symm | IEEE C37.010 | 45216 38504 45731 38861 |[$1,500,000 Replace with 63kA breaker
n0761 Oak Grove 230kV PEPCO 6A 45243.5 Symm | IEEE C37.010 | 45216 38504 45731 38861 |[$1,500,000 Replace with 63kA breaker
no762 Oak Grove 230kV PEPCO 6C 45243.5 Symm | IEEE C37.010 | 45216 38504 45731 38861 |$1,500,000 Replace with 63kA breaker
n0763 Oak Grove 230kV PEPCO 7A 45243.5 Symm | IEEE C37.010 | 45216 38504 45731 38861 |[$1,500,000 Replace with 63kA breaker
n0764 Oak Grove 230kV PEPCO 7C 45243.5 Symm | IEEE C37.010 | 45216 38504 45731 38861 |[%$1,500,000 Replace with 63KA breaker
n0765 Oak Grove 230kV PEPCO 9A 45243.5 Symm | IEEE C37.010 | 45216 38504 45731 38861 |[$1,500,000 Replace with 63kA breaker
n0766 Oak Grove 230kV PEPCO 9B 45243.5 Symm | IEEE C37.010 | 45216 38504 45731 38861 |[$1,500,000 Replace with 63kA breaker
n0767 Oak Grove 230kV PEPCO 9C 45243.5 Symm | IEEE C37.010 | 45216 38504 45731 38861 |[$1,500,000 [Replace with 63kA breaker
n0768 Oak Grove 230kV PEPCO 10A 45243.5 Symm | IEEE C37.010 | 45216 38504 45731 38861 |[$1,500,000 Replace with 63kA breaker
n0769 Oak Grove 230kV PEPCO 10C 45243.5 Symm | IEEE C37.010 | 45216 38504 45731 38861 |[$1,500,000 Replace with 63kA breaker
n0770 Oak Grove 230kV PEPCO 13A 45243.5 Symm | IEEE C37.010 | 45216 38504 45731 38861 |$1,500,000 Replace with 63kA breaker
n0771 Oak Grove 230kV PEPCO 13B 45243.5 Symm | IEEE C37.010 | 45216 38504 45731 38861 |[$1,500,000 Replace with 63kA breaker
n0772 Chalk Point 230kV PEPCO 1A 63000 Symm | IEEE C37.010 | 62438 62210 64080 64346 |[%$2,000,000 [Replace with 80kA breaker
n0773 Chalk Point 230kV PEPCO 1B 63000 Symm | IEEE C37.010 | 62438 62210 64080 64346 |$2,000,000 Replace with 80kA breaker
n0774 Chalk Point 230kV PEPCO 2A 63000 Symm | IEEE C37.010 | 62438 62210 64080 64346 |[$2,000,000 [Replace with 80kA breaker
n0775 Chalk Point 230kV PEPCO 2B 63000 Symm | IEEE C37.010 | 62438 62210 64080 64346 |$2,000,000 Replace with 80kA breaker
n0776 Chalk Point 230kV PEPCO 2C 63000 Symm | IEEE C37.010 | 62438 62210 64080 64346 |[$2,000,000 [Replace with 80kA breaker
n0777 Chalk Point 230kV PEPCO 3A 63000 Symm | IEEE C37.010 | 62438 62210 64080 64346 |$2,000,000 Replace with 80kA breaker
n0778 Chalk Point 230kV PEPCO 3B 63000 Symm | IEEE C37.010 | 62438 62210 64080 64346 |$2,000,000 Replace with 80kA breaker
n0779 Chalk Point 230kV PEPCO 3C 63000 Symm | IEEE C37.010 | 62438 62210 64080 64346 |$2,000,000 Replace with 80kA breaker
n0780 Chalk Point 230kV PEPCO 4A 63000 Symm | IEEE C37.010 | 62438 62210 64080 64346 |[$2,000,000 [Replace with 80kA breaker
n0781 Chalk Point 230kV PEPCO 4B 63000 Symm | IEEE C37.010 | 62438 62210 64080 64346 |$2,000,000 Replace with 80kA breaker
n0782 Chalk Point 230kV PEPCO B5A 63000 Symm | IEEE C37.010 | 62438 62210 64080 64346 |[$2,000,000 Replace with 80kA breaker
n0783 Chalk Point 230kV PEPCO 5B 63000 Symm | IEEE C37.010 | 62438 62210 64080 64346 |$2,000,000 Replace with 80kA breaker
n0784 Chalk Point 230kV PEPCO 6A 63000 Symm | IEEE C37.010 | 62438 62210 64080 64346 |[$2,000,000 Replace with 80kA breaker
n0785 Chalk Point 230kV PEPCO 6B 63000 Symm | IEEE C37.010 | 62438 62210 64080 64346 |$2,000,000 Replace with 80kA breaker
n0786 Chalk Point 230kV PEPCO 7B 63000 Symm | IEEE C37.010 | 62438 62210 64080 64346 |[$2,000,000 Replace with 80kA breaker
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Network

Calculated Short Circuit Current

Upgrade Station Voltage T.O. Breaker |Int Rating (A] Rating | Calculation Before Q48 After Q48 Upgrade Upgrade Type
Number Basis Method 3-Phase | Ph-Gnd | 3-Phase | Ph-Gnd Cost
n0787 Chalk Point 230kV PEPCO 8A 63000 Symm | IEEE C37.010 62438 62210 64080 64346 |[$2,000,000 Replace with 80kA breakel
n07888 Chalk Point 230kV PEPCO 8B 63000 Symm | IEEE C37.010 62438 62210 64080 64346 |[$2,000,000 Replace with 80kA breakel
n0789 Chalk Point 230kV PEPCO TA 63000 Symm | IEEE C37.010 62438 62210 64080 64346 |[$2,000,000 Replace with 80kA breakel
n0790 Chalk Point 230kV PEPCO 1C 63000 Symm | IEEE C37.010 62438 62210 64080 64346 |[$2,000,000 Replace with 80kA breakel
n0791 Chalk Point 230kV Mirant 4C 63000 Symm | IEEE C37.010 62438 62210 64080 64346 |[$2,000,000 Replace with 80kA breakel
n0792 Chalk Point 230kV Mirant 5C 63000 Symm | IEEE C37.010 62438 62210 64080 64346 |[$2,000,000 Replace with 80kA breakel
n0793 Chalk Point 230kV Mirant 6C 63000 Symm | IEEE C37.010 62438 62210 64080 64346 |[$2,000,000 Replace with 80kA breakel
n0794 Chalk Point 230kV Mirant 7C 63000 Symm | IEEE C37.010 62438 62210 64080 64346 |[$2,000,000 Replace with 80kA breakel
n0795 Calvert Cliffs 500kV BG&E 21 50699.4 Total | IEEE C37.5 38046 38947 49104 56198 $299,200 Upgrade
n0796 Calvert Cliffs 500kV BG&E 22 50699.4 Total | IEEE C37.5 38046 38947 49104 56198 $299,200 Upgrade
n0797 Calvert Cliffs 500kV BG&E 41 50699.4 Total | IEEE C37.5 34437 36045 45680 52981 $299,200 Upgrade
n0798 Calvert Cliffs 500kV BG&E 43 51999.6 Total | IEEE C37.5 38046 38947 49104 56198 $299,200 Upgrade
n0799 Calvert Cliffs 500kV BG&E 61 51999.6 Total | IEEE C37.5 38046 38947 49104 56198 $299,200 Upgrade
n0800 Calvert Cliffs 500kV BG&E 62 50699.4 Total | IEEE C37.5 38046 38947 49104 56198 $299,200 Upgrade
n0801 Calvert Cliffs 500kV BG&E 23 50699.4 Total | IEEE C37.5 38046 38947 49104 56198 $299,200 Upgrade
n0802 Calvert Cliffs 500kV BG&E 63 50699.4 Total | IEEE C37.5 33830 31868 45554 52280 $299,200 Upgrade

Note 1 About 8 o_f 36 PEPCO breakers at Oak Grove and Chalk Point can be replaced per year. Total replacement time for 36 breakers

is approximately 4 - 5 years.
Note 3 8 BG&E breakers at Calvert Cliffs can be upgraded concurrently in an 18 month timeframe
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ATTACHMENT #2

(Q48 Generator and GSU Data)
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Unit Capability Data

Gross MW Output

Unit Auxiliary Load MW
GSU MW Losses
T Station Service Load MW

Net MW Capacity

Net MW Capacity = (Gross MW Output - GSU MW Losses* — Unit Auxiliary
Load MW - Station Service Load MW)

Queue Letter/Position/Unit ID: Q48
Primary Fuel Type: Nuclear
Maximum Summer (92° F ambient air temp.) Net MW Output**: 1640
Maximum Summer (92° F ambient air temp.) Gross MW Output: 1696
Minimum Summer (92° F ambient air temp.) Gross MW Output: 339
Maximum Winter (30° F ambient air temp.) Gross MW Output: 1768
Minimum Winter (30° F ambient air temp.) Gross MW Output: 353
Gross Reactive Power Capability at Maximum Gross MW Output — Please include
Reactive Capability Curve (Leading and Lagging): [-700, 900]

Individual Unit Auxiliary Load at Maximum Summer MW Output (MW/MVAR): 56
Individual Unit Auxiliary Load at Minimum Summer MW Output (MW/MVAR): __ n/a
Individual Unit Auxiliary Load at Maximum Winter MW Output (MW/MVAR): 128
Individual Unit Auxiliary Load at Minimum Winter MW Output (MW/MVAR): _ n/a
Station Service Load (MW/MVAR): n/a

* GSU losses are expected to be minimal.

**Your project’s declared MW, as first submitted in Attachment N, and later
confirmed or modified by the Impact Study Agreement, should be based on either
the 92° F Ambient Air Temperature rating of the unit(s) or, if less, the declared
Capacity rating of your project.
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Unit Generator Dynamics Data

Queue Letter/Position/Unit ID: Q48
MVA Base (upon which all reactances, resistance and inertia are calculated): _ 2015
Nominal Power Factor: 0.9
Terminal Voltage (kV): 27
Unsaturated Reactances (on MVA Base)
Direct Axis Synchronous Reactance, X 2.2779
Direct Axis Transient Reactance, X d(i): 0.5469
Direct Axis Sub-transient Reactance, Xd(i): 0.3791
Quadrature Axis Synchronous Reactance, Xq(i): 2.2023
Quadrature Axis Transient Reactance, X’q(i): 1.0935
Quadrature Axis Sub-transient Reactance, Xq(i): 0.4131
Stator Leakage Reactance, XI: 0.3167
Negative Sequence Reactance, X2(i): 0.3961
Zero Sequence Reactance, XO0: 0.2288
Saturated Sub-transient Reactance, X”d(v) (on MVA Base): 0.3066
Armature Resistance, Ra (on MVA Base): 0.0008
Time Constants (seconds)
Direct Axis Transient Open Circuit, T’ g: 8.198
Direct Axis Sub-transient Open Circuit, T”go: 0.056
Quadrature Axis Transient Open Circuit, T7o:_ 0.911
Quadrature Axis Sub-transient Open Circuit, T”g: 0.103
Inertia, H (kW-sec/kVA, on KVA Base): 3.66
Speed Damping, D: 4
Saturation Values at Per-Unit VVoltage [S(1.0), S(1.2)]: [0.19,0.68]
Units utilize a Generator model
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Unit GSU Data

Queue Letter/Position/Unit ID: Q48
Generator Step-up Transformer MVVA Base: 2130
Generator Step-up Transformer Impedance (R+jX, or %, on transformer MVA Base):0.2113+]9.9978
Generator Step-up Transformer Reactance-to-Resistance Ration (X/R): n/a
Generator Step-up Transformer Rating (MVA): 2130
Generator Step-up Transformer Low-side Voltage (kV): 27
Generator Step-up Transformer High-side Voltage (kV): 500
Generator Step-up Transformer Off-nominal Turns Ratio: n/a

Generator Step-up Transformer Number of Taps and Step Size:LTC with 30 taps@1% each
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ATTACHMENT #3

(Q48 Stability Analysis Contingencies Tested and Results)

© PJM Interconnection 2007. All rights reserved. - 26 -



Q48
2011 Light Load Stability Faults

BREAKER CLEARING TIMES (CYCLES)

Station Primary (3ph/slg)  Stuck Breaker (total) Zone 2 (total)
All 500kV 4.5 13 -
All 230kV 45 15 34

Q48-1a 3ph fault @ Calvert Cliffs 500kV on Calvert Cliffs-Waugh Chapel 500kV no.1

Q48-1b slg fault @ Calvert Cliffs 500kV on Calvert Cliffs-Waugh Chapel 500kV no.1, BF @
Calvert Cliffs 500kV, I/o Calvert Cliffs load 2

Q48-3a 3ph fault @ Calvert Cliffs 500kV on Calvert Cliffs-Chalk Point 500kV

Q48-3b slg fault @ Calvert Cliffs 500kV on Calvert Cliffs-Chalk Point 500kV, BF @ Calvert
Cliffs 500kV, no additional element lost

Q48-4a 3ph fault @ Waugh Chapel 500kV on Waugh Chapel-Brighton 500kV

Q48-4b slg fault @ Waugh Chapel 500kV on Waugh Chapel-Brighton 500kV, BF @ Waugh
Chapel 500kV breaker L, I/o Waugh Chapel 500/230 kV transformer 4 and
Waugh Chapel 230kV capacitor

Q48-5a 3ph fault @ Waugh Chapel 500kV on Waugh Chapel 500/230 kV transformer no. 1

Q48-5b1 slg fault @ Waugh Chapel 500kV on Waugh Chapel 500/230 kV transformer no.1,
BF@ Waugh Chapel 500kV breaker B, /o Waugh Chapel-Calvert Cliffs 500kV
no.1

Q48-5b2 slg fault @ Waugh Chapel 500kV on Waugh Chapel 500/230 kV transformer no. 4, BF
@ Waugh Chapel 500KV breaker L, /0 Waugh Chapel-Brighton 500kV

Q48-7a 3ph fault @ Chalk Point 500kV on Chalk Point-Burches Hill-Possum Pt 500kV

Q48-7b slg @ Chalk Point 500kV on Chalk Point-Burches Hill-Possum Pt 500kV, BF @ Chalk
Point 500kV, I/o Chalk Point 500/230kV transformer no. 1

Q48-8a 3ph fault @ Chalk Point 500kV on Chalk Point 500/230kV transformer no. 1

Q48-8b slg fault @ Chalk Point 500kV on Chalk Point 500/230kV transformer no. 1, BF @
Chalk Point 500kV, I/o Chalk Point-Burches Hill-Possum Pt. 500kV

Q48-9a 3ph fault @ Waugh Chapel 230kV on Waugh Chapel-Brandon Shores 230kV no. 1

Q48-9b1 slg fault @ Waugh Chapel 230kV on Waugh Chapel-Brandon Shores 230kV no. 1, BF
@ Waugh Chapel, I/o Waugh Chapel 500/230 kV transformer no. 4 and Waugh
Chapel 230kV capacitor

Q48-9b2 slg fault @ Waugh Chapel 230kV on Waugh Chapel-Brandon Shores 230kV no. 1, BF
@ Waugh Chapel, /o Waugh Chapel 230/115 kV transformer no. 1

Q48-9c slg @ 80% of Waugh Chapel-Brandon Shores 230kV no. 1, zone 2 clearing from Waugh
Chapel

Q48-10a 3ph fault @ Waugh Chapel 230kV on Waugh Chapel-High Ridge 230kV no. 1

Q48-10b1 slg fault @ Waugh Chapel 230kV on Waugh Chapel-High Ridge 230kV no. 1, BF @
Waugh Chapel 230kV, I/o Waugh Chapel 500/230 kV transformer no. 4 and
Waugh Chapel 230kV capacitor

Q48-10b2 slg fault @ Waugh Chapel 230kV on Waugh Chapel-High Ridge 230kV no. 1, BF @
Waugh Chapel 230kV, I/o Waugh Chapel 230/115 kV transformer no. 2

Q48-10b3 slg fault @ Waugh Chapel 230kV on Waugh Chapel-High Ridge 230kV no. 2, BF @
Waugh Chapel 230kV, /o Waugh Chapel-Jericho Park-Bowie 230kV no. 2

Q48-10c slg @ 80% of Waugh Chapel-High Ridge 230kV no. 1, zone 2 clearing from Waugh
Chapel
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Q48-11a 3ph fault @ Waugh Chapel 230kV on Waugh Chapel-Jericho Park-Bowie 230kV no. 1

Q48-11b1 slg fault @ Waugh Chapel 230kV on Waugh Chapel-Jericho Park-Bowie 230kV no. 1,
BF @ Waugh Chapel 230kV, I/o0 Waugh Chapel 500/230kV transformer no. 1

Q48-11b2 slg fault @ Waugh Chapel 230kV on Waugh Chapel-Jericho Park-Bowie 230kV no. 1,
BF @ Waugh Chapel 230kV, /o Waugh Chapel 500/230kV transformer no. 4
and Waugh Chapel 230KV capacitor

Q48-11b3 slg fault @ Waugh Chapel 230kV on Waugh Chapel-Jericho Park-Bowie 230kV no. 2,
BF @ Waugh Chapel 230kV, I/o Waugh Chapel-High Ridge 230kV no. 2

Q48-11c slg @ 80% of Waugh Chapel-Jericho Park-Bowie 230kV no. 1, zone 2 clearing from
Waugh Chapel

Q48-12a 3ph fault @ Waugh Chapel 230kV on Waugh Chapel 230/115kV no. 1

Q48-12b1 slg fault @ Waugh Chapel 230kV on Waugh Chapel 230/115kV no. 1, BF @ Waugh
Chapel 230kV, I/o Waugh Chapel 500/230 kV transformer no. 1

Q48-12b2 slg fault @ Waugh Chapel 230kV on Waugh Chapel 230/115kV no. 1, BF @ Waugh
Chapel 230kV, 1/o Waugh Chapel-Brandon Shores 230kV no.1

Q48-12b3 slg fault @ Waugh Chapel 230kV on Waugh Chapel 230/115kV no. 2, BF @ Waugh
Chapel 230kV, I/o Waugh Chapel-High Ridge 230kV no.1

NETWORK CONDITIONS

. Case b: All facilities in service (base case)

. Case q1: Calvert Cliffs-Waugh Chapel 500kV no.2 outage

. Case rl: Calvert Cliffs-Chalk Point 500kV outage

. Case p2: Waugh Chapel-Brighton 500kV outage

. Case g2: Waugh Chapel 500/230kV no.2 transformer outage

. Case p3: Chalk Point -Burches Hill-Possum Pt. 500kV outage

. Case g3: Chalk Point 500/230kV transformer no.2 outage

. Case p4: Waugh Chapel-Brandon Shores 230kV no. 2 outage

. Case g4: Waugh Chapel-High Ridge 230kV no.2 outage

10. Case r4: Waugh Chapel-Jericho Park-Bowie 230kV no.2 outage
11. Case s4: Waugh Chapel 230kV/115kV no. 2 transformer outage

OoOo~No ok~ WN PR

For the other 10 N-1 network conditions, only 3-phase fault contingencies were
considered
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